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U. S. Nuclear Regulatory Commission 
Attention:  Document Control Desk 
Washington, D. C.  20555 
Subject:  Grand Gulf Nuclear Station 
Docket No. 50-416 
License No. NPF-29 
Licensee Status and Commitment  Deferral of Generic 
Letter 96-06 Related Commitments 




Grand Gulf Nuclear Station (GGNS) provided an action plan for the resolution of 
Generic Letter (GL) 96-06.  This justification was provided for the continued 
operability of the penetrations until RF01 1 at which time the modifications 
necessary to remedy the affected penetrations were to be installed. 
Subsequent to the commitment  to complete all modifications by RF01 1 
extenuating circumstances have arisen requiring GGNS to defer four penetrations 
requiring installation of seven relief valves until RFO12.  The circumstances 
dictating the need for this deferral are lack of resources (qualified welders). 
Additionally, due to work locations for some of the penetrations scheduling around 
other work presented a significant outage impact. 
Attachment  1 identifies the commitments  GGNS has remaining open to resolve GL 
96-06.  Attachment  2 identifies the scope of work to be performed in RF01 1 and 
RF012  with regards to GL 96-06. 
GGNS generated Condition Reports to track and resolve the issues related to this 
subject.  The affected Condition Reports were entered into the GL 91-18 process 
and as such will receive appropriate review by the Plant Safety Review Committee 
to ensure continued operability. GNRO-2001100005 
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I declare under penalty of perjury that the foregoing is true and correct.  Executed 
on January 29,200l. 




1.  List of Commitments 
2.  RF01  1 and RF012 Scope 
Mr. T. L. Hoeg, GGNS Senior Resident  (w/a) 
Mr. D. E. Levanway (Wise Carter) (w/a) 
Mr. L. J. Smith (Wise Carter) (w/a) 
Mr. N. S. Reynolds (w/a) 
Mr. H. L. Thomas  (w/a) 
Mr. E. W. Merschoff (w/a) 
Regional Administrator 
U.S. Nuclear Regulatory Commission 
Region IV 
611 Ryan Plaza Drive, Suite 400 
Arlington, TX  76011 
ATTN:  ADDRESSEE  ONLY 
Mr. S. P. Sekerak, NRRIDLPMIPD  IV-l  (w/2) 
U.S. Nuclear Regulatory Commission 
One White Flint North, Mail Stop 07-Dl 
?  1555 Rockville Pike 
Rockville, MD 20852-2378 GNRO-2001/00005 
Attachment  1 
LICENSEE-IDENTIFIED  COMMITMENTS 
Letter #: GNRO 2001/00005 
COMMITMENT 
Complete Operations Procedure Revisions for 
Seven Penetrations 
Complete Valve Bolt Modifications for Listed 
Penetrations 
Complete Relief Device Modifications for Listed 
Penetrations 
Complete Relief Device Modifications for Four 
Penetrations 
TYPE  SCHEDULED 
COMPLETION 
ONE-TME  CONTINUING  DATE 
ACTION  COMPLIANCE 
Yes  RF01 1 
Yes  RF01 1 
Yes  RF01 1 
Yes  RF012 GNRO-2001/00005 
Attachment 2 
OUTAGE  SCOPE 
RF01 1 Scope: 
l  Complete Operation Procedure Revisions on the following Penetrations 
1.  Penetration 18 and 311 
2.  Penetration 19 and 312 
3.  Penetration 45 
4.  Penetration 54 
5.  Penetration 90 
6.  Penetration 91 
7.  Penetration 330 
l  Complete Valve Bolt Modifications on the following Penetrations (two valves) 
1.  Penetration 56 
2.  Penetration 329 
l  Install Relief Device Modifications  on the following  Penetrations 
1.  Penetration 44 and 329, add Relief Valve  P42F263 
2.  Penetration 45 and 330, add Relief Valve  P42F264 
3.  Penetration 87 and 325, add Bypass Line and adjust Valve G33FOOl 
4.  Penetration 88, add Relief Valves G33F262 and G33F263 
5.  Penetration 366, add Relief Valve G33F265 
l  Adjust Valve Stroke Times  on the following penetrations 
1.  Penetration 50 
2.  Penetration 51 
RF01 2 Scope 
l  Install Relief Device Modifications on Four Penetrations 
1.  Penetration 43, add Relief Valve Ql G33F264 and G33F261 
2.  Penetration 56, add Relief Valve Ql P’l 1  F151 
3.  Penetration 86, add Relief Valve Ql P21  F390 and Ql P21  F391 
4.  Penetration 465, add Relief Valve Ql B33F259 and Ql B33F260 